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de maximisf inc. 
186 Center Street 

Suite 290 
Clinton. NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

December 10, 2004 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 10 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 10 covering the period from November 1, 2004 through November 30, 2004. 

Very truly yours, 

de maximis, inc. 

cc: S. Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
J. Allaire, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESSREPORTNO. 10 

November 1, 2004 through November 30, 2004 

Description of the Actions Taken Toward Achieving Compliance with the Administrative 
Order on Consent Since the Previous Report: 

• The courtyard soils have been staged in roll^offs and covered. Arrangements for off-
site dispose! are pending. 

® 24-hour site security as currently approved will continue to be in effect until a post 
removal Site Security Plan has been submitted and approved. 

• The final 8 drums of other hazardous wastes remaining on-site were shipped through 
Cycle Chern for disposal on November 11, 2004. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated Since the 
Previous Report: 

None. 

Completed Deliverables Since the Previous Report: 

None. 

Actions Planned Prior to Submittal of Final Completion Report: 

• Replace sandbags securing the ash pile covers. 
• Prepare documentation of all site disposal activities. 
• Submit Progress Report No. 11 - January 2005. 

Percentage Completion: 

Work Plan Submittal and Approval-100% 
Construction Operations plan Implementation - 95% 
Post-Removal Site Control Plan - 0% 
Final Report - 0% 

Delays Encountered or Anticipated: 

None currently identified. 
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